GANTT CHART TEMPLATE

PROJECT TITLE	AI Driven Autonomous Steering Using IoT & Machine Learning	INSTUTUTE & DEPARTMENT NAM	A.P SHAH INSTITUTE OF TECHNOLOGY - CSE(AI&ML)
PROJECT GUIDE	Dr. Tejashri Khole	DATE	7-04-2026

WBS NUMBER	TASK TITLE	TASK OWNER	START DATE	DUE DATE	DURATION(Weeks)	PCT OF TASK COMPLETE
1	**Project Conception and Initiation**					
1.1	Research on Autonomous Driving & CNN Models	Krishna	07-07-2025		1	100%
1.1.1	Finalization of Research Papers (Steering + ML)	Sumedh	07-07-2025		1	100%
1.2	Project Title (AI Autonomous Steering System)	Ayush	14-07-2025		1	100%
1.3	Abstract Preparation (CNN + Arduino System)	Ayush	14-07-2025		1	100%
1.4	Objectives (Steering Angle Prediction System)	Ayush	14-07-2025		1	100%
1.5	Literature Review (Autonomous Vehicles & DAS)	Chavez	14-07-2025		1	100%
1.6	Problem Definition (Low-Cost Steering System)	Chavez	16-07-2025		1	100%
1.7	Scope (CNN + IoT + Hardware Integration)	Krishna	16-07-2025		1	100%
1.8	Technology Stack (Python, OpenCV, Arduino, ML)	Krishna	16-07-2025		1	100%
1.9	Environmental Benefits	Chavez	17-07-2025		1	100%
1.1	Social Benefits	Chavez	17-07-2025		1	100%
1.11	Applications	Chavez	17-07-2025		1	100%
2	**Project Design**					
2.1	Proposed System	Krishna	21-07-2025		1	100%
2.2	Design(Flow Of Modules)	Sumedh	21-07-2025		1	100%
2.3	Activity Diagram	Chavez	22-07-2025		1	100%
2.4	Use Case Diagram	Chavez	22-07-2025		1	100%
2.5	Sequence Diagram	Chavez	22-07-2025		1	100%
2.6	Description Of Use Case	Chavez	22-07-2025		1	100%
2.7	Modules	Ayush	28-07-2025		1	100%
2.7.1	Student & Admin Module Design	Krishna	29-07-2025		1	100%
2.8	Preparation Of Report	Sumedh	30-07-2025		1	100%
3	**Project Implementation**					
3.1	Video Input & Data Acquisition Setup	Krishna	04-08-2025		4	100%
3.2	Dataset Processing & Frame Extraction (OpenCV)	Sumedh	04-08-2025		4	100%
3.3	CNN Model Implementation (Steering Prediction)	Chavez	04-08-2025		4	100%
3.4	Arduino Control System Implementation	Ayush	04-08-2025		4	100%
3.5	Serial Communication & Hardware Integration	Sumedh	04-08-2025		4	100%
4	**Testing**					
4.1	Design of Test Cases (CNN + Hardware System)	Ayush	04-08-2025		1	100%
4.2.1	Video Input & Frame Capture Testing	Sumedh	05-08-2025		1	100%
4.2.2	Image Preprocessing Testing (Resize, Normalize)	Sumedh	06-08-2025		1	100%
4.2.3	CNN Model Output Testing (Steering Prediction)	Sumedh	07-08-2025		1	100%
4.2.5	Data Pipeline Testing (Frame → Model Input)	Krishna	11-08-2025		1	100%
4.2.6	AI Model Testing (Accuracy & Stability)	Chavez	11-08-2025		1	100%
4.3.6	Hardware Module Testing (Arduino + Motor)	Krishna	23-08-2025		1	100%
4.3.7	System Testing (End-to-End Steering Control)	Ayush	23-08-2025		1	100%
4.3.8	Bug Fixing & Optimization	Chavez	24-08-2025		1	100%
5	**Report Preparation**					
5.1	Black Book Preparation	All Members	11-09-2025		1	100%
5.1	Review Paper & Report Preparation	All Members	11-09-2025		1	100%
5.1	Gantt Chart Preparation	Krishna	27/03/2026		1	100%